Rpt-ID: RCPESPRJ Georgia Date: (04/07/2014
User: krender Department of Transportation Page 1 of 8
Estimate Summary By Project

Contract ID: B14564-13-000-0 Estimate Number: 0006 Pay Period: 03/01/2014
to 04/04/2014

Contract Location: Time Allowed: 1059 Days
4.694 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 271 Days
Percent Time: 25.59
District: 3 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 05/17/2013
P. O. DRAWER 970 Date Awarded: 06/07/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
MARIETTA GA 30061-0970 Date Work Began: 10/24/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $26,326,437.56 Counties:
Original Contract Amount $24,167,218.37 Houston
Funds Available $24,194,336.20
Percent Complete 8.10%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008406 $26,326,437.56 $24,167,218.37| $24,194,336.20 8.10% $238,479.86

Chief Engineer
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Project Number:

Federal State Project Number:

0008406

SR 96 - WIDENING & RCNS

CSNHS-0008-00(406)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$2,132,101.36
$2,132,101.36

$2,132,101.36

$2,132,101.36

Prev to Date

$0.00
$1,493,577.84
$1,493,577.84

$0.00

$0.00 $400,043.66

$1,893,621.50
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,893,621.50

Total Payable:

This Estimate

$0.00
$638,523.52
$638,523.52
($400,043.66)
$238,479.86
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$238,479.86
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to 04/04/2014

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1000 150-1000 TRAFFIC CONTROL - LS 1.000 .315
746462.270 .007
322 $5,225.24 $240,360.85
CSNHS-0008-00(406)
1005 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 6.000 .000
8500.000 1.000
1.000 $8,500.00 $8,500.00
1015 207-0203 FOUND BKFILL MATL, TP Il CcY 151.000 26.536
46.720 1.204
27.740 $56.25 $1,296.01
1025 210-0100 GRADING COMPLETE - LS 1.000 .220
2771632.220 .030
.250 $83,148.97 $692,908.06
CSNHS-0008-00(406)
1031 318-3000 AGGR SURF CRS TN 5,000.000 108.830
17.370 79.440
188.270 $1,379.87 $3,270.25
1175 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 20,012.000 527.600
31.760 692.400
1,220.000 $21,990.62 $38,747.20
1180 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 5,196.000 352.400
38.150 805.000
1,157.400 $30,710.75 $44,154.81
1185 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 821.000 146.500
42.970 30.600
177.100 $1,314.88 $7,609.99
1190 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 1,083.000 .000
58.090 145.000
145.000 $8,423.05 $8,423.05
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Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1200 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 2,590.000 57.000
68.420 588.000
645.000 $40,230.96 $44,130.90
1280 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 900.000 .000
26.510 525.000
525.000 $13,917.75 $13,917.75
1345 668-1100 CATCH BASIN, GP 1 EA 228.000 1.000
1800.000 11.500
12.500 $20,700.00 $22,500.00
1355 668-1200 CATCH BASIN, GP 2 EA 18.000 .000
2200.000 1.000
1.000 $2,200.00 $2,200.00
1365 668-2100 DROP INLET, GP 1 EA 33.000 .000
1700.000 1.000
1.000 $1,700.00 $1,700.00
1370 668-2200 DROP INLET, GP 2 EA 2.000 .000
1900.000 .500
.500 $950.00 $950.00
Category Amount: $240,448.34 $1,130,668.87
Category Number: 0020 EROSION CONTROL
2005 163-0240 MULCH TN 760.000 17.773
230.000 27.349
45122 $6,290.27 $10,378.06
2010 163-0300 CONSTRUCTION EXIT EA 55.000 6.000
1188.570 .750
6.750 $891.43 $8,022.85
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
2025 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 265.000 69.000
/SAND BAGS 327.650 1.500
70.500 $491.48 $23,099.33
2035 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 288.000 2.250
95.000 14.250
16.500 $1,353.75 $1,567.50
2040 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 36,070.000 159.000
0.250 350.000
509.000 $87.50 $127.25
2065 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 14.000 4.000
50.000 1.000
5.000 $50.00 $250.00
2070 167-1500 WATER QUALITY INSPECTIONS MO 34.000 5.000
100.000 1.000
6.000 $100.00 $600.00
2080 171-0030 TEMPORARY SILT FENCE, TYPE C LF 72,140.000 41,630.250
2.250 1,499.250
43,129.500 $3,373.31 $97,041.38
Category Amount: $12,637.74 $141,086.37
Category Number: (0060 WATERLINE
6015 615-1000 JACK OR BORE PIPE - LF 730.000 .000
90.000 310.000
310.000 $27,900.00 $27,900.00
STEEL, 16 IN DIA, 0.250 IN THK
6030 615-1000 JACK OR BORE PIPE - LF 980.000 140.000
187.000 150.000
290.000 $28,050.00 $54,230.00

STEEL, 36 IN DIA, 0.375 IN THK



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Date: 04/07/2014
Page 6 of 8

Contract ID: B14564-13-000-0 Estimate Number: 0006 Pay Period: 03/01/2014
to 04/04/2014
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE
6045 670-1060 WATER MAIN, 6 IN LF 105.000 20.000
35.790 17.000
37.000 $608.43 $1,324.23
CLASS 350, DUCTILE IRON
6050 670-1080 WATER MAIN, 8 IN LF 2,625.000 2.000
25.100 100.000
102.000 $2,510.00 $2,560.20
CLASS 200,SDR 21, PVC
6055 670-1120 WATER MAIN, 12 IN LF 439.000 116.000
32.100 39.000
155.000 $1,251.90 $4,975.50
CLASS 200,SDR 21, PVC
6060 670-1160 WATER MAIN, 16 IN LF 7,545.000 4,528.000
58.910 143.000
4,671.000 $8,424.13 $275,168.61
CLASS 200, DUCTILE IRON
6065 670-1240 WATER MAIN, 24 IN LF 12,886.000 .000
97.300 2,233.000
2,233.000 $217,270.90 $217,270.90
CLASS 200, DUCTILE IRON
6075 670-2060 GATE VALVE, 6 IN EA 32.000 6.000
929.350 2.000
8.000 $1,858.70 $7,434.80
6080 670-2080 GATE VALVE, 8 IN EA 13.000 1.000
1307.230 1.000
2.000 $1,307.23 $2,614.46
6085 670-2120 GATE VALVE, 12 IN EA 2.000 1.000
2207.520 1.000
2.000 $2,207.52 $4,415.04
6090 670-2160 GATE VALVE, 16 IN EA 13.000 4.000
6025.110 3.000
7.000 $18,075.33 $42,175.77



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14564-13-000-0 Estimate Number: 0006

Date: 04/07/2014
Page 7 of 8

Pay Period: 03/01/2014
to 04/04/2014

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE
6095 670-2240 GATE VALVE, 24 IN EA 15.000 .000
15182.010 3.000
3.000 $45,546.03 $45,546.03
6110 670-3129 TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 1 EA 2.000 .000
5395.210 1.000
1.000 $5,395.21 $5,395.21
6115 670-4000 FIRE HYDRANT EA 21.000 5.000
2830.780 2.000
7.000 $5,661.56 $19,815.46
6130 670-5020 WATER SERVICE LINE, 2 IN LF 710.000 .000
2.350 430.000
430.000 $1,010.50 $1,010.50
PE 3408, CTS, DR 11, HDPE (FOR CASING)
6145 670-7000 STEEL CASING - LF 120.000 .000
47.000 110.000
110.000 $5,170.00 $5,170.00
24 IN
6150 670-7000 STEEL CASING - LF 100.000 .000
120.450 100.000
100.000 $12,045.00 $12,045.00
36 IN
6160 670-8320 DBL STRAP SADDLE, 8 IN X 1 IN EA 5.000 .000
225.000 1.000
1.000 $225.00 $225.00
6165 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 37.000 .000
720.000 1.000
1.000 $720.00 $720.00
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Contract ID: B14564-13-000-0 Estimate Number:

0006 Pay Period: 03/01/2014
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE
6170 670-9920 REMOVE EXISTING FIRE HYDRANT EA 19.000 .000
200.000 1.000
1.000 $200.00 $200.00
Category Amount: $385,437.44 $730,196.71
Project Total Amount: $638,523.52 $2,132,101.36



